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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2019

Q3 2019

Q1 2020

Q2 2020

Late

Late

Environmental Complete

Right of Way Complete

Q1 2020 Q3 2021 Late

Contract Advertisement

Operationally Complete

Q2 2020

Q4 2020

Q1 2022

Q4 2022

Late

Late

PIN:

Region:

State Route:

Current Status:

524003O

South Central 

SR 240

Pre-Construction

As of Date:

Regional Admin:

Legislative Districts:

April 2021

T. Trepanier

08

Project Information

As of October 2020: This project has a delay mainly due to the Governor has issued directive 
20-05 to freeze hiring, personal service contracts, and equipment purchases. Additionally, this 
project has a delay due to project prioritization. 

Watch List Description

Project Description

SR 240 in Richland is experiencing increased congestion at several existing intersections. 
Construct intersection improvements along the SR 240 corridor in Richland to improve the safety 
and operational efficiency of this route. Improvements include acceleration and deceleration 
lanes, new channelization and signal system upgrades.        
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